SECRET

SAPC-23170

Copy of 3

8 January 1958

MEMORANDUM FOR THE RECORD

25X1

SUBJECT: Amendment No. 9 to FL-3011 with Westinghouse Electric Corporation, Baltimore, Maryland, Project EQUINE (AQUATONE).

- 1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is contained in paragraph 6.
- 2. Contract No. FL-30ll provides for the design, fabrication and delivery of certain radar equipment for use in aircraft for and the Air Force. Also the Navy who acquired a portion of AQUATONE'S equipment.

25X1

- 3. This Amendment No. 9 brings up to date revisions made in certain spares and ground support lists. Certain items of these lists are available in FOG stock therefore the lists have not been incorporated as effecting their deliveries. The Company is being asked to review the status of manufacture of these items. If feasible these items will be deleted from FOG deliveries. In the event the company has proceeded to a point where it would be costly to cancel the items, then same will become deliverable items to FOG and the contract will be amended accordingly.
- 4. This Amendment results in a net increase of \$2204.00 which should be charged to FY 1958 funds. By concurrence to this memorandum the Project Comptroller signifies that sufficient funds are available for this additional obligation.
- 5. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956, which in effect results in all 10(b) expenses involving issuance of Treasury Checks being accumulated in a separate account with the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 10(b) of Public Law 110, 81st Congress, for each contract.



SECRE

6. Approval of Amendment No. 9 to Contract No. FL-3011 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

25 X 1		
20/(1		
		Project Contracting Off Leer
0574	concurrences:	
25 X 1		
	Project Director of D and P	
25 X 1	1/10/58	_
25 X 1	Project Comptroller	
		-
	General Counsel ///4/58	
	·	Approval requested in Paragraph 6, granted.
25 X 1		
	•	RICHARD M. BISSELL, JR.